
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:36 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 160 Date: 15-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 345

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind am, strong wind pm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 15, 2013
Weather –clear, light wind am, strong wind pm, mild

Painting Cable System – Suspender Bracket W-Line

1.Pp22 to pp40 – painters applied gravel gray noxyde to the cable system this morning and did touch up in
the afternoon. (0730 to 1530)

Status
PPCleaningZinc PegalinkBG NoxydeGG NoxydeDTMDTM socket
104-29-13In progress5-1-135-2-135-3-13done5-8-13
124-29-134-29-135-1-135-2-135-3-13done5-8-13
144-29-134-29-135-1-135-2-135-3-13done5-8-13
164-29-134-29-135-1-135-2-135-3-13done5-8-13
184-29-134-29-135-1-135-2-135-3-13done5-8-13
204-29-134-29-135-1-135-2-135-3-13done5-8-13
22done5-14-135-14-135-15-13
24done5-14-135-14-135-15-13
26done5-14-135-14-135-15-13
28done5-14-135-14-135-15-13
30done5-14-135-14-135-15-13
32done5-14-135-14-135-15-13
34done5-14-135-14-135-15-13
36done5-14-135-14-135-15-13
38done5-14-135-14-135-15-13
40done5-14-135-14-135-15-13

Painting Structure Steel – Suspender Bracket W-Line

1.PP44 to pp58 – Painters continued prepping the suspender bracket area, wrapping the upper 4ft of ropes
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 160 Date: 15-May-2013 Wednesday

with plastic from 1600 to 1700.

Status
PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
124-22-134-22-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
144-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
164-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
184-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
204-23-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
224-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
244-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
264-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
284-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
304-23-134-24-135-2-13/5-8-13/5-95-3-135-3-13
324-23-134-24-135-2-13/5-8-13/5-95-3-135-6-13
344-24-134-24-135-2-13/5-8-13/5-95-3-135-6-13
364-25-135-3-13/5-8-13/5-9
384-25-135-3-13/5-8-13/5-9
404-25-135-3-13/5-8-13/5-9
444-25-13In progress 5-10
464-25-13In progress 5-10
485-9-13In progress 5-10
505-9-13In progress 5-10
525-9-13In progress 5-10
545-9-13In progress 5-10
565-9-13In progress 5-10
585-9-13In progress 5-10

Painters started painting the bottom tier of separators this afternoon. PP58 to pp74 and pp20 to pp26 were
completed.

Labor
(0700 to 1730 – 10 hours)
Billy Paderatz, Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Kenny Burman, Genier Valdez, Joel
Costa, Manuel Barrios
Victor Ruiz, Richard Salcido (separators)

Laraine’s Hour – 2 hour OT - 0730 to 1800 (field 0900 to 1715)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 160 Date: 15-May-2013 Wednesday

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 8.00 2.00 0.00 10.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

JOEL COSTAPainter 8.00 2.00 0.00 10.00

HERNANDEZ IGNACIOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 8.00 2.00 0.00 10.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 0.00 0.00 0.00 0.00

RICARDO PERSILLAPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 2.00 0.00 10.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

THOMAS DOSSPainter 0.00 0.00 0.00 0.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00
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